

**Schedule for Special Summary Revision of Photo Electoral Rolls w.r.t. 01.01.2019  
as qualifying date**

<b>Sr. No.</b>	<b>Activities</b>	<b>Period</b>
1	<b><u>Pre-revision Activities</u></b> Preparation of publicity/training material and Cascaded training of Officers	Before 11 <sup>th</sup> May 2018 (Friday)
2	House to House Field verification by BLOs	15 <sup>th</sup> May 2018 (Tuesday) to 20 <sup>th</sup> June 2018 (Wednesday)
3	Rationalization of Polling Stations and Physical verification of PS Buildings	21 <sup>st</sup> June 2018 (Thursday) to 31 <sup>st</sup> July 2018 (Tuesday)
4	Updating of Control Tables, Preparation of supplements integration and preparation of draft electoral roll	01 <sup>st</sup> August 2018 (Wednesday) to 31 <sup>st</sup> August 2018 (Friday)
5	<b><u>Revision Activities</u></b> Publication of Integrated draft electoral roll	1 <sup>st</sup> September 2018 (Saturday)
6	Period for filing claims & objections	1 <sup>st</sup> September 2018 (Saturday) to 31 <sup>st</sup> October 2018 (Wednesday)
7	Disposal of claims and objections	Before 14 <sup>th</sup> December 2018 (Friday)
8	Updating database and printing of supplement	Before 30 <sup>th</sup> January 2019 (Thursday)
9	Final publication of electoral roll	31 <sup>st</sup> January 2019 (Thursday)